Nebraska Department of Roads

Estimate Summary to Contractor

Date: 11.23.2016
Page: 1o0f19

Nebraska Department of Roads

Estimate Summary to Contractor

Date: 11.23.2016
Page: 1of19

Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0015 Pay Period End Date: 11.12.2016 Est Number: 0015 Pay Period End Date: 11.12.2016
Contract Location: Total to Date Prev to Date This Estimate
FARNAM - N-21 Estimate Type:  PROG Current Contract Amt Total Earnings  $3,089,358.92  $2,511,035.57 $578,323.35
$9,071,680.63 Stockpiled Materials $56,153.76 $68,128.49 $-11,974.73
C . Original Contract Amt Gross Earnings $3,145,512.68 $2,579,164.06 $566,348.62
ontractor: $9.064.151.80 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION, INC. Date Let:  12.17.2015 R Escrow Amount $.00 $.00 $.00
129 E 2ND ST Date Awarded:  01.11.2016 % Dollar Comp Securities Encmb $.00 $.00 $.00
Date Contract Executed: 01.20.2016 .
PO BOX 1087 : 34% Net Earnings  $3,145512.68 $2,579,164.06  $566,348.62
Date Notice for Work to ]
Begin:  03.14.2016 % Time Comp
HASTINGS NE 68902-1087 gin: i 56% Liguidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.28.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $451.92 $.00 $451.92
Bituminous Adj
Surety Co: At A(j‘ :00 :00 :'00
utopa .00 .00 .00
MERCHANTS NATIONAL BONDING, INC. p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
DAWSON i .] $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
FRONTIER Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description Petrol Adj $.00 $.00 $.00
Number Project Number Number |fef pREf Matl Discrepancy Payment Adj $.00 $.00 $.00
ost ost
Total for Adjustments $451.92 $.00 $451.92
71125 000 STP-23-3(110) 023 111.23 122.75 GRAD CULV SEED BR GDRL
ELEC BIT
Payment  $3,145,964.60 $2,579,164.06 $566,800.54
Project Manager District Engineer
Vlieger, Seth 11.15.2016 Wilson, Drew 11.17.2016
Construction Engineer Controller
Halstead, Kerri 11.17.2016 Burling, Laurie 11.22.2016
Controller
Burling, Laurie 11.22.2016
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Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0015 Pay Period End Date: 11.12.2016 Est Number: 0015 Pay Period End Date: 11.12.2016
Prps| Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 7017.00 2.50 2,306.000 5,765.00
0001 0001 0030.10 30,400.00 1.000 30,400.00 REMOVE GUARDRAIL LF 2,306.000 5,765.00
MOBILIZATION LS 1.000 30,400.00 2,297.000 5,742.50
1.000 30,400.00 295.000 737.50
1.000 30,400.00 0010 0010 L006.00 360.00 14.000 5,040.00
0002 0002 1009.00 25,000.00 1.000 25,000.00 COVER CROP SEEDING ACRE 14.000 5,040.00
GENERAL CLEARING AND GRUBBING LS 1.000 25,000.00 1.000 360.00
0.250 6,250.00 0.000 0.00
0.000 0.00 0011 0011 L019.13 1.84 10,147.000 18,670.48
0003 0003 1011.00 30.00 1,017.000 30,510.00 EROSION CONTROL, CLASS 1D SY 10,147.000 18,670.48
WATER MGAL 1,017.000 30,510.00 0.000 0.00
902.000 27,060.00 0.000 0.00
902.000 27,060.00 0012 0012 L019.20 6.45 1,232.000 7,946.40
0004 0004 1012.00 181.00 78.000 14,118.00 EROSION CONTROL, CLASS 2A SY 1,232.000 7,946.40
RIGHT-OF-WAY MARKERS EACH 78.000 14,118.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0013 0013 L022.11 2.96 17,189.000 50,879.44
0005 0005 1030.00 9.28 45,204.000 419,493.12 FABRIC SILT FENCE-LOW POROSITY LF 17,189.000 50,879.44
EARTHWORK MEASURED IN EMBANKMENT CY 45,204.000 419,493.12 2,266.000 6,707.36
9,605.000 89,134.40 1,708.000 5,055.68
9,605.000 8913440 GROUP 1 GRADING Contracted 665,029.94
0006 0006 1041.00 0.70  77,440.000 54,208.00 Current 665.029.94
SALVAGING AND PLACING TOPSOIL SY 77,440.000 54,208.00 In place 165,654.26
0.000 0.00 This Estimate 152,387.58
0.000 0.00 GROUP 4 CULVERTS
0007 0007 1106.00 6.50 123.000 799.50 0014 0014 0030.40 25,000.00 1.000 25,000.00
REMOVE DRIVEWAY SY 123.000 799.50 MOBILIZATION LS 1.000 25,000.00
0.000 0.00 1.000 25,000.00
0.000 0.00 0.500 12,500.00
0008 0008 1701.24 22.00 100.000 2,200.00 0015 0015 4040.00 300.00 39.000 11,700.00
24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7 LF 100.000 2,200.00 REMOVE HEADWALLS FROM CULVERTS EACH 39.000 11,700.00
ORS8 0.000 0.00 10.000 3,000.00
0.000 0.00 10.000 3,000.00
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Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0015 Pay Period End Date: 11.12.2016 Est Number: 0015 Pay Period End Date: 11.12.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 4044.00 6,000.00 1.000 6,000.00 0025 0025 4051.01 18.00 491.000 8,838.00
PREPARATION OF STRUCTURE EACH 1.000 6,000.00 EXCAVATION FOR BOX CULVERTS cY 491.000 8,838.00
AT STA. 75467 1.000 6,000.00 215.000 3,870.00
0.000 0.00 137.000 2,466.00
0017 0017 4044.01 5,000.00 1.000 5,000.00 0026 0026 4101.06 600.00 276.320 165,792.00
PREPARATION OF STRUCTURE EACH 1.000 5,000.00 CLASS 47B-3000 CONCRETE FOR BOX cY 276.320 165,792.00
CULVERT
AT STA. 108+01 0.000 0.00 103.000 61,800.00
0.000 0.00 78.000 46,800.00
0018 0018 4044.02 3,000.00 1.000 3,000.00 0027 0027 4107.07 850.00 4.380 3,723.00
PREPARATION OF STRUCTURE EACH 1.000 3,000.00 CLASS 47B-3000 CONCRETE FOR CONCRETE cY 4.380 3,723.00
COLLARS
AT STA. 121+47 0.000 0.00 1.160 986.00
0.000 0.00 1.160 986.00
0019 0019 4044.03 3,250.00 1.000 3,250.00 0028 0028 4151.00 1.55  26,884.000 41,670.20
PREPARATION OF STRUCTURE EACH 1.000 3,250.00  REINFORCING STEEL FOR BOX CULVERT LB 26,884.000 41,670.20
AT STA. 311424 0.000 0.00 10,624.550 16,468.06
0.000 0.00 7,963.300 12,343.12
0020 0020 4044.04 3,250.00 1.000 3,250.00 0029 0029 4157.00 255 204.000 749.70
PREPARATION OF STRUCTURE EACH 1.000 3,250.00  REINFORCING STEEL FOR COLLARS LB 294.000 749.70
AT STA. 337+70 0000 0.00 68.000 173.40
0.000 0.00 68.000 173.40
0021 0021 4044.05 6,000.00 1.000 6,000.00 0030 0030 4360.24 380.00 6.000 2,280.00
PREPARATION OF STRUCTURE EACH 1.000 6,000.00 24" METAL FLARED-END SECTION EACH 6.000 2,280.00
AT STA. 371+79 0000 0.00 6.000 2,280.00
0.000 0.00 6.000 2,280.00
0022 0022 4044.06 3,300.00 1.000 3,300.00 0031 0031 4360.30 410.00 3.000 1,230.00
PREPARATION OF STRUCTURE EACH 1.000 3,300.00 30" METAL FLARED-END SECTION EACH 3.000 1,230.00
AT STA. 1013+02 0000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0023 0023 4044.07 6,000.00 1.000 6,000.00 0032 0032 4360.36 580.00 9.000 5,220.00
PREPARATION OF STRUCTURE EACH 1.000 6,000.00 36" METAL FLARED-END SECTION EACH 9.000 5,220.00
1.000 6,000.00
AT STA. 1092+44 0.000 0.00
1.000 6,000.00 0.000 0.00
0024 0024 4050.01 12.50 680.000 8,500.00 0033 0033 4360.42 1,080.00 4.000 4,320.00
EXCAVATION FOR PIPE, PIPE-ARCH CcY 680.000 8,500.00 42" METAL FLARED-END SECTION EACH 4.000 4,320.00
CULVERTS, AND HEADWALLS 451.000 5.637.50 0.000 0.00
451.000 5,637.50 0.000 0.00
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Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0015 Pay Period End Date: 11.12.2016 Est Number: 0015 Pay Period End Date: 11.12.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0034 0034 4360.48 1,100.00 2.000 2,200.00 0043 0043 P120.36 98.00 18.000 1,764.00
48" METAL FLARED-END SECTION EACH 2.000 2,200.00 36" CULVERT PIPE, TYPE 2 LF 18.000 1,764.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0035 0035 4360.54 1,350.00 4.000 5,400.00 0044 0044 P120.42 130.00 9.000 1,170.00
54" METAL FLARED-END SECTION EACH 4.000 5,400.00 42" CULVERT PIPE, TYPE 2 LF 9.000 1,170.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0036 0036 4360.60 1,900.00 8.000 15,200.00 0045 0045 P300.24 45.00 200.000 9,000.00
60" METAL FLARED-END SECTION EACH 8.000 15,200.00 24" CULVERT PIPE, TYPE 3,4 OR 5 LF 200.000 9,000.00
5.000 9,500.00 200.000 9,000.00
5.000 9,500.00 200.000 9,000.00
0037 0037 4390.48 960.00 1.000 960.00 0046 0046 P300.30 50.00 82.000 4,100.00
48" ROUND EQUIVALENT METAL PIPE EACH 1.000 960.00 30" CULVERT PIPE, TYPE 3,4 0R 5 LF 82.000 4,100.00
FLARED-END SECTION 1.000 960.00 0.000 0.00
1.000 960.00 0.000 0.00
0038 0038 4460.24 800.00 1.000 800.00 0047 0047 P300.36 58.00 70.000 4,060.00
24" CONCRETE FLARED-END SECTION EACH 1.000 800.00 36" CULVERT PIPE, TYPE 3,40R 5 LF 70.000 4,060.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0039 0039 4460.36 1,000.00 1.000 1,000.00 0048 0048 P300.42 78.00 34.000 2,652.00
36" CONCRETE FLARED-END SECTION EACH 1.000 1,000.00 42" CULVERT PIPE, TYPE 3,4 OR 5 LF 34.000 2,652.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0040 0040 4460.42 1,400.00 2.000 2,800.00 0049 0049 P300.48 95.00 12.000 1,140.00
42" CONCRETE FLARED-END SECTION EACH 2.000 2,800.00 48" CULVERT PIPE, TYPE 3,4 OR 5 LF 12.000 1,140.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0041 0041 8010.03 85.00 85.520 7,269.20 0050 0050 P300.54 100.00 66.000 6,600.00
CRUSHED ROCK FOR BASE COURSE cY 85.520 7,269.20 54" CULVERT PIPE, TYPE 3,4 OR 5 LF 66.000 6,600.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0042 0042 P120.24 80.00 12.000 960.00 0051 0051 P300.60 118.00 300.000 35,400.00
24" CULVERT PIPE, TYPE 2 LF 12.000 960.00 60" CULVERT PIPE, TYPE 3,4 0OR 5 LF 300.000 35,400.00
0.000 0.00 242.000 28,556.00
0.000 0.00 242.000 28,556.00
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Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0015 Pay Period End Date: 11.12.2016 Est Number: 0015 Pay Period End Date: 11.12.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0052 0052 P375.48 300.00 2.000 600.00 0058 0058 6007.12 270.00 23.100 6,237.00
48" ROUND EQUIVALENT CULVERT PIPE, TYPE LF 2.000 600.00 CONCRETE BRIDGE DECK REPAIR Sy 23.100 6,237.00
34,0R5 2.000 600.00 12.420 3,353.40
2.000 600.00 0.000 0.00
GROUP 4 CULVERTS Contracted 417,898.10 0059 0059 6010.22 1,100.00 5.600 6,160.00
Current 417.808.10 CLASS 47B-3000 CONCRETE FOR BRIDGE cY 5.600 6,160.00
In place 179,830.96 5.600 6,160.00
This Estimate 140,802.02 0.000 0.00
GROUP 5 SEEDING 0060 0060 6010.26 1,600.00 24.600 39,360.00
0053 0053 0030.50 2.000.00 1.000 2000.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 24.600 39,360.00
MOBILIZATION LS 1.000 2,000.00 24.600 39,360.00
0.000 0.00 0.000 0.00
0.000 0.00 0061 0061 6030.00 20,000.00 1.000 20,000.00
0054 0054 L001.01 845.00 9.000 760500 PREPARATION OF BRIDGE AT STATION EACH 1.000 20,000.00
SEEDING, TYPE A ACRE 9.000 7,605.00 748361 1.000 20,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0062 0062 6080.00 2.00 2,170.000 4,340.00
0055 0055 L001.02 810.00 5000 405000 STRUCTURAL STEEL FOR SUBSTRUCTURE LB 2,170.000 4,340.00
SEEDING, TYPE B ACRE 5.000 4,050.00 2,170.000 4,340.00
0.000 0.00 0.000 0.00
0.000 0.00 0063 0063 6131.50 1.20 7,235.000 8,682.00
0056 0056 L032.75 250.00 32.000 8,000.00 EPOXY COATED REINFORCING STEEL LB 7,235.000 8,682.00
MULCH TON 32.000 8,000.00 7,235.000 8,682.00
0.000 0.00 0.000 0.00
0.000 0.00 0064 0064 6210.14 46.00 300.000 13,800.00
GROUP 5 SEEDING Contracted 2165500 T 12 INCHXS3LBSTEEL PILING LF 22:;28 iiggggj
Current 21,655.00 ' A
In place 0.00 0.000 0.00
This Estimate 0.00 0065 0065 6310.00 17.00 2,629.000 44,693.00
GROUP 6 BRIDGE AT STA. 67+83.61 48'-0" 3-SPAN STEEL SHEET PILING SF 2,629.000 44,693.00
0057 0057 0030.60 16,000.00 1.000 16,000.00 2,769.964 47,089.39
MOBILIZATION LS 1.000 16,000.00 0.000 0.00
1.000 16,000.00 0066 0066 8091.00 60.00 50.000 3,000.00
0.000 0.00 GRANULAR BACKFILL CY 50.000 3,000.00
50.000 3,000.00
0.000 0.00
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Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0015 Pay Period End Date: 11.12.2016 Est Number: 0015 Pay Period End Date: 11.12.2016
. 1. Contracted 2. Current B 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4007 4007 6210.34 27.60 0.000 0.00 0072 0072 6030.00 20,000.00 1.000 20,000.00
PAY CUT-OFF FOR 12 INCH X 53 LB STEEL LF 4.210 116.20 PREPARATION OF BRIDGE AT STATION EACH 1.000 20,000.00
PILING
4.210 116.20 212+91.84 1.000 20,000.00
4.210 116.20 0.000 0.00
GROUP 6 BRIDGE AT STA. 67+83.61 48'-0" 3-SPAN Contracted 162,272.00 GROUP 6ABRIDGE AT STA. 212+91.84 105-0" 3-S Contracted 72,045.75
Current 162,194.54 Current 72,045.75
In place 161,707.33 In place 53,487.38
This Estimate 116.20 This Estimate 0.00
GROUP 6A BRIDGE AT STA. 212+91.84 105'-0" 3-S GROUP 6B BRIDGE AT STA. 283+23.73 80'-0" 3-SF
0067 0067 0030.60 7,000.00 1.000 7,000.00 0073 0073 0030.60 5,000.00 1.000 5,000.00
MOBILIZATION LS 1.000 7,000.00 MOBILIZATION LS 1.000 5,000.00
1.000 7,000.00 1.000 5,000.00
0.000 0.00 0.000 0.00
0068 0068 6004.98 200.00 28.000 5,600.00 0074 0074 6007.12 270.00 51.000 13,770.00
ASPHALT PLUG JOINT SYSTEM LE 28.000 5,600.00 CONCRETE BRIDGE DECK REPAIR SY 51.000 13,770.00
0.000 0.00 70.460 19,024.20
0.000 0.00 0.000 0.00
0069 0069 6007.12 270.00 66.000 17,820.00 0075 0075 6010.26 600.00 15.300 9,180.00
CONCRETE BRIDGE DECK REPAIR (5% 66.000 17,820.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 15.300 9,180.00
18.006 4,861.62 15.300 9,180.00
0.000 0.00 0.000 0.00
0070 0070 6010.26 600.00 25.300 15,180.00 0076 0076 6020.00 115 3,515.000 4,042.25
CLASS 47BD-4000 CONCRETE FOR BRIDGE (03 25.300 15,180.00 REINFORCING STEEL FOR BRIDGE LB 3,515.000 4,042.25
25.300 15,180.00 3,515.000 4,042.26
0.000 0.00 0.000 0.00
0071 0071 6020.00 1.15 5,605.000 6,445.75 0077 0077 6030.00 20,000.00 1.000 20,000.00
REINFORCING STEEL FOR BRIDGE LB 5,605.000 6,445.75 PREPARATION OF BRIDGE AT STATION EACH 1.000 20,000.00
5,605.000 6,445.76 03,5373 1.000 20,000.00
0.000 0.00 0.000 0.00
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Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0015 Pay Period End Date: 11.12.2016 Est Number: 0015 Pay Period End Date: 11.12.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0078 0078 6619.50 900.00 6.000 5,400.00 0085 0085 6000.11 10,000.00 1.000 10,000.00
REPAIR FLOOR DRAIN EACH 6.000 5,400.00 ABUTMENT NO.2 EXCAVATION LS 1.000 10,000.00
6.000 5,400.00 0.750 7,500.00
0.000 0.00 0.000 0.00
GROUP 6B BRIDGE AT STA. 283+23.73 80'-0" 3-SF Contracted 57,392.25 0086 0086 6001.00 15,000.00 1.000 15,000.00
Current 5739225 BENT NO.1 EXCAVATION LS 1.000 15,000.00
In place 62,646.46 0.750 11,250.00
This Estimate 0.00 0.000 0.00
GROUP 6C BRIDGE AT STA. 472+43.00 150'-0" 3-S 0087 0087 6001.01 15,000.00 1.000 15,000.00
0079 0079 0030.60 118,000.00 1.000 118,000.00 BENT NO.2 EXCAVATION LS 1.000 15,000.00
MOBILIZATION LS 1.000 118,000.00 0.750 11,250.00
1.000 118,000.00 0.000 0.00
0.000 0.00  o08s 0088 6004.48 400.00 12.700 5,080.00
0080 0080 1010.01 10.00 815.000 8,150.00 BRIDGE JOINT NOSING CF 12.700 5,080.00
EXCAVATION (ESTABLISHED QUANTITY) cY 815.000 8,150.00 6.350 2,540.00
0.000 0.00 0.000 0.00
0.000 0.00 0089 0089 6005.28 70.00 85.300 5,971.00
0081 0081 1043.50 4.00 87.000 348.00 PREFORMED SILICONE JOINT, TYPE B LF 85.300 5,971.00
RIPRAP FILTER FABRIC 53 87.000 348.00 42.650 2,985.50
87.000 348.00 0.000 0.00
0.000 0.00 0090 0090 6006.56 4.00 939.000 3,756.00
0082 0082 3050.15 320.00 182.800 58,496.00 BRIDGE DECK GROOVING SY 939.000 3,756.00
CONCRETE FOR PAVEMENT APPROACHES cY 182.800 58,496.00 0.000 0.00
CLASS 47BD-4000 180.800 57,856.00 0.000 0.00
42.000 13,440.00 0091 0091 6010.22 700.00 191.200 133,840.00
0083 0083 3051.10 110 34.970.000 38,467.00 CLASS 47B-3000 CONCRETE FOR BRIDGE cY 191.200 133,840.00
EPOXY COATED REINFORCING STEEL FOR LB 34,970.000 38,467.00 191.200 133,840.00
PAVEMENT APPROACHES 34,168.000 37,584.80 0.000 0.00
10,526.000 11,578.60 0092 0092 6010.26 800.00 164.900 131,920.00
0084 0084 6000.10 10,000.00 1.000 1000000 CLASS 47BD-4000 CONCRETE FOR BRIDGE cY 164.900 131,920.00
ABUTMENT NO.1 EXCAVATION LS 1.000 10,000.00 152.700 122,160.00
0.750 7500.00 74.100 59,280.00
0.000 0.00 0093 0093 6011.11 200,000.00 1.000 200,000.00
PRECAST/PRESTRESSED CONCRETE LS 1.000 200,000.00
SUPERSTRUCTURE AT STATION 1.000 200.000.00
472+43.00 0.000 0.00
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Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0015 Pay Period End Date: 11.12.2016 Est Number: 0015 Pay Period End Date: 11.12.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0094 0094 6040.00 75,000.00 1.000 75,000.00 0103 0103 6310.00 19.00 3,558.000 67,602.00
REMOVE STRUCTURE EACH 1.000 75,000.00 STEEL SHEET PILING SF 3,558.000 67,602.00
AT STA. 472+32.84 1.000 75,000.00 2,646.927 50,291.62
0.000 0.00 0.000 0.00
0095 0095 6052.55 10.00 1.000 10.00 0104 0104 6510.55 10,000.00 1.000 10,000.00
ACCESS CROSSING LS 1.000 10.00 TEMPORARY BRIDGE SHORING LS 1.000 10,000.00
AT STA. 472+43.00 LT. 0.000 0.00 0.500 5,000.00
0.000 0.00 0.000 0.00
0096 0096 6052.56 10.00 1.000 10.00 0105 0105 8091.00 50.00 225.000 11,250.00
ACCESS CROSSING LS 1.000 10.00 GRANULAR BACKFILL CcYy 225.000 11,250.00
AT STA. 472+43.00 RT. 0.000 0.00 225.000 11,250.00
0.000 0.00 112.500 5,625.00
0097 0097 6080.00 3.00 710.000 2,130.00 4000 4000 1101.00 12.83 0.000 0.00
STRUCTURAL STEEL FOR SUBSTRUCTURE LB 710.000 2,130.00 REMOVE PAVEMENT Sy 229.333 2,942.34
710.000 2,130.00 i 229.333 2,942.34
Remove Concrete pavement at bridge 472+43.00
0.000 0.00 114.668 1,471.19
0098 0098 6095.00 300.00 18.000 5,400.00 4001 4001 1102.00 10.50 0.000 0.00
STEEL DIAPHRAGM EACH 18.000 5,400.00 REMOVE ASPHALT SURFACE SY 104.000 1,092.00
18.000 5,400.00 . . 104.000 1,092.00
Remove Asphalt Surface at bridge at station
0.000 0.00 47244300 52.000 546.00
0099 0099 6104.00 40.00 255.000 10,200.00 4008 4008 6210.60 27.00 0.000 0.00
BROKEN CONCRETE RIPRAP TON 255.000 10,200.00 PAY CUT-OFF FOR PIPE PILE LF 173.924 4,695.95
255.000 10,200.00 173.924 4,695.95
0.000 0.00 173.924 4,695.95
0100 0100 6131.50 120  58,490.000 70,188.00 GROUP 6C BRIDGE AT STA. 472+43.00 150'-0" 3-S Contracted 1,196,378.00
EPOXY COATED REINFORCING STEEL LB 58,490.000 70,188.00 Current 119728171
58,150.000 69,780.00 In place 1,133,329.64
20,990.000 25,188.00 This Estimate 122,604.74
0101 0101 6139.50 60.00 56.000 3,360.00 GROUP 6D BRIDGE AT STA. 497+42.00 150'-0" 3-S
SUBSURFACE DRAINAGE MATTING SY 56.000 3,360.00 0106 0106 0030.60 125,000.00 1.000 125,000.00
56.000 3,360.00  MOBILIZATION LS 1.000 125,000.00
28.000 1,680.00 1.000 125,000.00
0102 0102 6210.50 45.00 4,160.000 187,200.00 0.000 0.00
PIPE PILING LF 3,986.076 179,373.42
3,986.076 179,373.43
-20.000 -900.00
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Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0015 Pay Period End Date: 11.12.2016 Est Number: 0015 Pay Period End Date: 11.12.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0107 0107 1010.01 10.00 1,815.000 18,150.00 0116 0116 6005.28 70.00 85.300 5,971.00
EXCAVATION (ESTABLISHED QUANTITY) cY 1,815.000 18,150.00 PREFORMED SILICONE JOINT, TYPE B LF 85.300 5,971.00
0.000 0.00 42.650 2,985.50
0.000 0.00 0.000 0.00
0108 0108 1043.50 4.00 88.000 352.00 0117 0117 6006.56 4.00 939.000 3,756.00
RIPRAP FILTER FABRIC Sy 88.000 352,00 BRIDGE DECK GROOVING Y% 939.000 3,756.00
44.000 176.00 0.000 0.00
0.000 0.00 0.000 0.00
0109 0109 3050.15 320.00 182.800 58,496.00 0118 0118 6010.22 700.00 214.700 150,290.00
CONCRETE FOR PAVEMENT APPROACHES cY 182.800 58,496.00 CLASS 47B-3000 CONCRETE FOR BRIDGE (% 214.700 150,290.00
CLASS 47BD-4000 137.800 44,096.00 214.700 150,290.00
61.000 19,520.00 105.740 74,018.00
0110 0110 3051.10 1.10  34,970.000 38,467.00 0119 0119 6010.26 800.00 164.000 131,200.00
EPOXY COATED REINFORCING STEEL FOR LB 34,970.000 38,467.00 CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 164.000 131,200.00
PAVEMENT APPROACHES 23.642.000 26,006.20 67.900 54,320.00
8,824.000 9,706.40 0.000 0.00
0111 0111 6000.10 10,000.00 1.000 10,000.00 0120 0120 6011.11 200,000.00 1.000 200,000.00
ABUTMENT NO.1 EXCAVATION LS 1.000 10,000.00 PRECAST/PRESTRESSED CONCRETE LS 1.000 200,000.00
0.500 5.000.00 SUPERSTRUCTURE AT STATION 0.500 100,000.00
0.000 0.00 472+43.00 0.000 0.00
0112 0112 6000.11 10,000.00 1.000 10,000.00 0121 0121 6040.00 75,000.00 1.000 75,000.00
ABUTMENT NO.2 EXCAVATION LS 1.000 10,000.00 REMOVE STRUCTURE EACH 1.000 75,000.00
0.500 5.000.00 AT STA. 497+42.18 0-500 37,500.00
0.000 0.00 0.000 0.00
0113 0113 6001.00 15,000.00 1.000 15,000.00 0122 0122 6052.55 10.00 1.000 10.00
BENT NO.1 EXCAVATION LS 1.000 15,000.00 ACCESS CROSSING LS 1.000 10.00
0.500 7,500.00 AT STA. 497+42.00 LT. 1.000 1000
0.000 0.00 0.000 0.00
0114 0114 6001.01 15,000.00 1.000 15,000.00 0123 0123 6052.56 10.00 1.000 10.00
BENT NO.2 EXCAVATION LS 1.000 15,000.00 ACCESS CROSSING LS 1.000 10.00
0500 7,500.00 AT STA. 497+42.00 RT. 1.000 10.00
0.000 0.00 0.000 0.00
0115 0115 6004.48 400.00 12.700 5,080.00 0124 0124 6080.00 3.00 940.000 2,820.00
BRIDGE JOINT NOSING CF 12.700 5080.00 STRUCTURAL STEEL FOR SUBSTRUCTURE LB 940.000 2,820.00
6.350 2,540.00 940.000 2,820.00
0.000 0.00 940.000 2,820.00
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Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0015 Pay Period End Date: 11.12.2016 Est Number: 0015 Pay Period End Date: 11.12.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0125 0125 6095.00 300.00 18.000 5,400.00 4009 4009 6210.60 27.00 0.000 0.00
STEEL DIAPHRAGM EACH 18.000 5,400.00 PAY CUT-OFF FOR PIPE PILE LF 21.746 587.14
12.000 3,600.00 21.746 587.14
0.000 0.00 21.746 587.14
0126 0126 6104.00 40.00 305.000 12,200.00 GROUP 6D BRIDGE AT STA. 497+42.00 150'-0" 3-S Contracted 1,257,240.00
BROKEN CONCRETE RIPRAP TON 305.000 12,200.00 Current 1,250,042.58
152.500 6,100.00 In place 927,069.86
0.000 0.00 This Estimate 123,461.93
0127 0127 6131.50 1.20 60,105.000 72,126.00 GROUP 6E BRIDGE AT STA. 1053+84.77 68'-0" 3-S
EPOXY COATED REINFORCING STEEL LB 60,105.000 72,126.00 0133 0133 0030.60 5,000.00 1.000 5,000.00
34,195.000 41,034.00 MOBILIZATION LS 1.000 5,000.00
8,507.000 10,208.40 1.000 5,000.00
0128 0128 6139.50 60.00 56.000 3,360.00 0.000 0.00
SUBSURFACE DRAINAGE MATTING SY 56.000 3,360.00 0134 0134 6007.12 270.00 44.000 11,880.00
56.000 3,360.00 CONCRETE BRIDGE DECK REPAIR SY 44.000 11,880.00
28.000 1,680.00 25.181 6,798.87
0129 0129 6210.50 45.00 4,460.000 200,700.00 0.000 0.00
PIPE PILING LF 4,438.254 199,721.43 0135 0135 6010.26 600.00 14.200 8,520.00
4,438.254 199,721.43  CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 14.200 8,520.00
75.000 3,375.00 7.100 4,260.00
0130 0130 6310.00 19.00 3,558.000 67,602.00 7.100 4,260.00
STEEL SHEET PILING SF 3,558.000 67,602.00 0136 0136 6020.00 1.15 3,150.000 3,622.50
4,526.688 86,007.08 REINFORCING STEEL FOR BRIDGE LB 3,150.000 3,622.50
0.000 0.00 1,575.000 1,811.25
0131 0131 6510.55 20,000.00 1.000 20,000.00 1,575.000 1,811.25
TEMPORARY BRIDGE SHORING LS 1.000 20,000.00 0137 0137 6030.00 16,000.00 1.000 16,000.00
0.500 10,000.00 PREPARATION OF BRIDGE AT STATION EACH 1.000 16,000.00
0.000 0.00 1053+84.77 0.000 0.00
0132 0132 8091.00 50.00 225.000 11,250.00 0.000 0.00
GRANULAR BACKFILL CcY 225.000 11,250.00 0138 0138 6617.25 400.00 10.000 4,000.00
56.250 2,81250 CONCRETE REPAIR SF 10.000 4,000.00
0.000 0.00 0.000 0.00
4002 4002 1102.00 10.50 0.000 0.00 0.000 0.00
REMOVE ASPHALT SURFACE Sy 294.667 3,094.00
. . 294.667 3,094.01
Remove Asphalt Surface at bridge at station
147.332 1,546.99

497+42.00
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Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0015 Pay Period End Date: 11.12.2016 Est Number: 0015 Pay Period End Date: 11.12.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0139 0139 6619.50 900.00 6.000 5,400.00 GROUP 8B ELECTRICAL
REPAIR FLOOR DRAIN EACH 6.000 5,400.00 0145 0145 0030.82 2,000.00 1.000 2,000.00
3.000 2,700.00 MOBILIZATION LS 1.000 2,000.00
3.000 2,700.00 0.000 0.00
GROUP 6E BRIDGE AT STA. 1053+84.77 680" 3-S Contracted 54,422.50 0.000 0.00
Current 54,42250 0146 0146 A009.14 3,000.00 3.000 9,000.00
In place 20,570.12 STREET LIGHTING UNIT, TYPE EACH 3.000 9,000.00
This Estimate 877125 SLBT-40-12-0.25 0.000 0.00
GROUP 7 GUARDRAIL 0.000 0.00
0140 0140 0030.70 2,500.00 1.000 2,500.00 0147 0147 A020.10 2,250.00 1.000 2,250.00
MOBILIZATION LS 1.000 2,500.00 LIGHTING CONTROL CENTER, TYPE D EACH 1.000 2,250.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0141 0141 7011.20 22.75 487.500 11,090.63 0148 0148 A070.10 5.00 503.000 2,515.00
W-BEAM GUARDRAIL LF 487.500 11,090.63 1 1/2-INCH CONDUIT IN TRENCH LF 503.000 2,515.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0142 0142 7020.00 2,125.00 20.000 42,500.00 0149 0149 A074.12 30.00 58.000 1,740.00
BRIDGE APPROACH SECTIONS EACH 20.000 42,500.00 1 1/2-INCH CONDUIT, JACKED LF 58.000 1,740.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0143 0143 7020.30 2,400.00 4.000 9,600.00 0150 0150 A080.22 2.00 561.000 1,122.00
BRIDGE APPROACH SECTION (MODIFIED) EACH 4.000 9,600.00 STREET LIGHTING CABLE, NO. 6 BARE LF 561.000 1,122.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0144 0144 7024.27 2,425.00 24.000 58,200.00 0151 0151 A080.24 3.00 1,122.000 3,366.00
GUARDRAIL END TREATMENT, TYPE Il EACH 24.000 58,200.00 STREET LIGHTING CABLE, NO. 6 USE LF 1,122.000 3,366.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 7 GUARDRAIL Contracted 123,890.63 GROUP 8B ELECTRICAL Contracted 21,993.00
Current 123,890.63 Current 21,993.00
In place 0.00 In place 0.00
This Estimate 0.00 This Estimate 0.00
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Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0015 Pay Period End Date: 11.12.2016 Est Number: 0015 Pay Period End Date: 11.12.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 9 BITUMINOUS 0160 0160 2001.00 22.50 185.000 4,162.50
0152 0152 0002.20 65.00 34.000 2,210.00 GRAVEL SURFACE COURSE CY 185.000 4,162.50
OBJECT MARKER EACH 34.000 2,210.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0161 0161 2021.00 80.00 12.000 960.00
0153 0153 0002.55 8.50 1,824.000 15,504.00 MAILBOX POST EACH 12.000 960.00
OVERLAY BROKEN LINES STA 1,824.000 15,504.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0162 0162 4004.50 5.00 9,400.000 47,000.00
0154 0154 0002.60 9.50 3,648.000 34,656.00 CAST IRON GRATE AND FRAME LB 9,400.000 47,000.00
OVERLAY SOLID LINES STA 3,648.000 34,656.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0163 0163 4024.55 100.00 187.000 18,700.00
0155 0155 0002.76 0.07  160,000.000 11,200.00 FLUME SPILLWAY LF 187.000 18,700.00
PERMANENT PAVEMENT MARKING, PAINT LF 160,000.000 11,200.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0164 0164 4024.70 3,000.00 6.000 18,000.00
0156 0156 0030.90 278,575.00 1.000 278,575.00 CONCRETE FLUME, TYPE | EACH 6.000 18,000.00
MOBILIZATION LS 1.000 278,575.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0165 0165 4024.71 3,500.00 10.000 35,000.00
0157 0157 1020.02 18.00 41.000 738.00 CONCRETE FLUME, TYPE II EACH 10.000 35,000.00
DELINEATOR, TYPE Il EACH 41.000 738.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0166 0166 4050.01 25.00 84.000 2,100.00
0158 0158 1020.06 50.00 187.000 9,350.00 EXCAVATION FOR PIPE, PIPE-ARCH CY 84.000 2,100.00
FLEXIBLE POST DELINEATOR EACH 187.000 935000 CULVERTS, AND HEADWALLS 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0167 0167 4105.59 1,200.00 48.180 57,816.00
0159 0159 1020.20 55.00 30.000 1,650.00 CLASS 47B-3000 CONCRETE FOR INLET AND cYy 48.180 57,816.00
INSTALL CHEVRONS EACH 30.000 165000 JUNCTION BOX 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0168 0168 4155.50 5.00 3,960.000 19,800.00
REINFORCING STEEL FOR INLET AND LB 3,960.000 19,800.00
JUNCTION BOX 0.000 0.00
0.000 0.00
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Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0015 Pay Period End Date: 11.12.2016 Est Number: 0015 Pay Period End Date: 11.12.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0169 0169 6030.16 25.00 184.000 4,600.00 0178 0176 9005.23 65.01 3,170.000 206,081.70
BRIDGE DECK PREPARATION Sy 184.000 4,600.00 ASPHALTIC CONCRETE, TYPE SPS TON 3,170.000 206,081.70
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0170 0170 6133.00 49.01 897.000 43,961.97 0179 0177 9005.75 35.01 33,400.000 1,169,334.00
MEMBRANE WATERPROOFING Sy 897.000 43,961.97 ASPHALTIC CONCRETE, TYPE SPR TON 33,400.000 1,169,334.00
0.000 0.00 41.805 1,463.59
0.000 0.00 41.805 1,463.59
0171 0171 6133.01 58.64 184.000 10,789.76 0180 0178 9009.00 5.00 8,621.000 43,105.00
MEMBRANE WATERPROOFING TYPE A SY 184.000 10,789.76  PLACEMENT OF ASPHALTIC CONCRETE FOR SY 8,621.000 43,105.00
0.000 0.00 DRIVEWAYS AND INTERSECTIONS 0.000 0.00
0.000 0.00 0.000 0.00
0172 0172 8022.00 170.00 525.103 89,267.51 0181 0179 9009.75 75.00 405.000 30,375.00
HYDRATED LIME TON 525.103 89,267.51 TEMPORARY SURFACING Sy 405.000 30,375.00
0.000 0.00 . 1,013.526 76,014.45
0.000 0.00 8 166.666 12,499.95
0173 0200 8022.15 1.49 3,000.000 4,470.00 0182 0180 9010.50 45.01 750.000 33,757.50
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 3,000.000 4,470.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 750.000 33,757.50
STATE MAINTENANCE PATCHING 0.000 0.00 SPR 0.000 0.00
0.000 0.00 0.000 0.00
0174 0173 8022.20 1.49 34,150.000 50,883.50 0183 0202 9020.95 553.00 102.000 56,406.00
HYDRATED LIME/WARM MIX ASPHALT EACH 34,150.000 50,883.50 PERFORMANCE GRADED BINDER (64-34) FOR TON 102.000 56,406.00
0.000 0.00 STATE MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0175 0174 8110.50 515.00 583.448 300,475.72 0184 0181 9021.12 518.00 101.440 52,545.92
HYDRATED LIME SLURRY STABILIZATION STA 583.448 300,475.72 PERFORMANCE GRADED BINDER (52-34) TON 101.440 52,545.92
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0176 0175 8111.00 500.00 104.580 52,290.00 0185 0182 9021.13 553.00 1,161.100 642,088.30
SHOULDER SUBGRADE PREPARATION STA 104.580 52,290.00 PERFORMANCE GRADED BINDER (64-34) TON 1,161.100 642,088.30
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0177 0201 9002.10 35.01 3,000.000 105,030.00 0186 0183 9030.00 5.00 9,482.000 47,410.00
ASPHALTIC CONCRETE FOR STATE TON 3,000.000 105,030.00 CONSTRUCTING ASPHALTIC CONCRETE CURB LF 9,482.000 47,410.00
MAINTENANCE PATCHING, TYPE SPR 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0015 Pay Period End Date: 11.12.2016 Est Number: 0015 Pay Period End Date: 11.12.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0187 0184 9034.00 5.00 1,164.000 5,820.00 0196 0193 9179.72 17.50 361.000 6,317.50
PREPARATION OF INTERSECTIONS AND SY 1,164.000 5,820.00 REMOVE ASPHALT SURFACE FROM BRIDGE SY 361.000 6,317.50
DRIVEWAYS 0.000 0.00 559.133 9,784.83
0.000 0.00 114.668 2,006.69
0188 0185 9052.15 1.80 142,950.000 257,310.00 0197 0194 9185.85 8.00 1,198.920 9,591.36
EMULSIFIED ASPHALT FOR HYDRATED LIME GAL 142,950.000 257,310.00 RUMBLE STRIPS, ASPHALT 8" STA 1,198.920 9,591.36
SLURRY STABILIZATION 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0189 0186 9053.00 2.00 40,960.000 81,920.00 0198 0195 9186.00 10.00 292.000 2,920.00
TACK COAT GAL 40,960.000 81,920.00 CONCRETE SURFACE MILLING SY 292.000 2,920.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0190 0187 9053.20 4.00 18,160.000 72,640.00 0199 0196 9188.50 45.00 2,023.000 91,035.00
FOG SEAL GAL 18,160.000 72,640.00 SURFACING UNDER GUARDRAIL SY 2,023.000 91,035.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0191 0188 9111.00 30.00 340.000 10,200.00 0200 0203 9300.37 1.00 5,100.000 5,100.00
WATER MGAL 340.000 10,200.00 RAP INCENTIVE PAYMENT FOR STATE EACH 5,100.000 5,100.00
0.000 0.00 MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
0192 0189 9170.00 95.00 1,102.317 104,720.12 0201 0197 9300.38 1.00 63,444.000 63,444.00
EARTH SHOULDER CONSTRUCTION STA 1,102.317 104,720.12 RAP INCENTIVE PAYMENT EACH 63,444.000 63,444.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0193 0190 9173.15 75.00 1,202.897 90,217.28 0202 0198 9300.52 6,000.00 1.000 6,000.00
TRENCHED WIDENING STA 1,202.897 90,217.28 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 6,000.00
0.000 000 P 0.000 0.00
0.000 0.00 0.000 0.00
0194 0191 9179.23 1,200.00 20.000 24,000.00 0203 0199 P402.15 75.00 892.000 66,900.00
COLD MILLING, CLASS 3 STA 20.000 24,000.00 15" CULVERT PIPE, TYPE 3,45 0R 6 LF 892.000 66,900.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0195 0192 9179.35 5.50 3,210.000 17,655.00 GROUP 9 BITUMINOUS Contracted 4,416,083.63
COLD MILLING, CLASS 5 sy 3,210.000 17,655.00 Current 4.416.083.63
0.000 0.00 In place 87,262.87
0.000 0.00 This Estimate

15,970.23
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Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0015 Pay Period End Date: 11.12.2016 Est Number: 0015 Pay Period End Date: 11.12.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 10 GENERAL ITEMS 0212 0212 0003.10 375.00 160.000 60,000.00
0204 0204 0001.08 0.50 16,192.000 8,096.00 FLAGGING DAY 160.000 60,000.00
BARRICADE, TYPE || BDAY 16,192.000 8,096.00 19.000 7,125.00
6,003.000 3,001.50 4.000 1,500.00
745.000 37250 0213 0213 0003.20 475.00 50.000 23,750.00
0205 0205 0001.10 2.00 4,740.000 9,480.00 FURNISHING AND OPERATING PILOT VEHICLE DAY 50.000 23,750.00
BARRICADE, TYPE IlI BDAY 4,740.000 9,480.00 3.000 1,425.00
11,655.000 23,310.00 0.000 0.00
1,639.000 3,278.00 0214 0214 0003.50 25.00 1,400.000 35,000.00
0206 0206 0001.75 1.00 1,920.000 1,920.00 CONCRETE PROTECTION BARRIER LF 1,400.000 35,000.00
TEMPORARY SIGN DAY EACH 1,920.000 1,920.00 1,550.000 38,750.00
12.000 12.00 0.000 0.00
0.000 000 0215 0215 0003.56 5.00 5,250.000 26,250.00
0207 0207 0001.90 0.50 53,785.000 26,892.50 RELOCATE CONCRETE PROTECTION BARRIER LF 5,250.000 26,250.00
SIGN DAY EACH 53,785.000 26,892.50 2,875.000 14,375.00
48,796.000 24,398.00 325.000 1,625.00
4,290.000 2,145.00 0216 0216 0003.70 850.00 24.000 20,400.00
0208 0208 0002.28 0.50 13,000.000 6,500.00 TEMPORARY RUMBLE STRIP EACH 24.000 20,400.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 13,000.000 6,500.00 24.000 20,400.00
7,884.000 3,942.00 0.000 0.00
145.000 7250 0217 0217 0003.74 12,000.00 6.000 72,000.00
0209 0209 0002.30 0.55 7,750.000 4,262.50 TEMPORARY TRAFFIC SIGNAL EACH 5.000 60,000.00
PAVEMENT MARKING REMOVAL LF 7,750.000 4,262.50 5.000 60,000.00
1,635.000 899.25 0.000 0.00
68.000 3740 0218 0218 0005.10 100.00 474.000 47,400.00
0210 0210 0002.44 0.40 32,000.000 12,800.00 TRAFFIC CONTROL MANAGEMENT DAY 474.000 47,400.00
TEMPORARY PAVEMENT MARKING, TYPE LF 32,000.000 12,800.00 230.000 23,000.00
PAINT 28,414.000 11,365.60 21.000 2,100.00
0.000 000 0219 0219 0020.00 2.00 4,000.000 8,000.00
0211 0211 0002.47 0.25  32,000.000 8,000.00 TRAINING HOUR 4,000.000 8,000.00
TEMPORARY PAVEMENT MARKING SURFACE LF 32,000.000 8,000.00 1,599.500 3,199.00
PREPARATION 2,043.000 510.75 1,539.500 3,079.00
0.000 0.00 0220 0220 0030.00 20,000.00 1.000 20,000.00
MOBILIZATION LS 1.000 20,000.00
1.000 20,000.00
0.000 0.00
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Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 7125 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0015 Pay Period End Date: 11.12.2016 Est Number: 0015 Pay Period End Date: 11.12.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0221 0221 4022.05 30.00 1,500.000 45,000.00 0230 0230 L032.70 500.00 8.000 4,000.00
TEMPORARY SLOPE DRAIN LF 1,500.000 45,000.00 TEMPORARY MULCH TON 8.000 4,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0222 0222 9110.01 50.00 250.000 12,500.00 0231 0231 L070.15 85.00 510.000 43,350.00
RENTAL OF LOADER, FULLY OPERATED HOUR 250.000 12,500.00 MOWING ACRE 510.000 43,350.00
0.000 0.00 232.411 19,754.94
0.000 0.00 0.000 0.00
0223 0223 9110.02 50.00 50.000 2,500.00 0232 0232 L860.24 2,750.00 7.000 19,250.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00 STORM EVENT RESTORATION - INCENTIVE EACH 7.000 19,250.00
OPERATED 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0224 0224 9110.03 50.00 250.000 12,500.00 0233 0233 L860.50 7,000.00 1.000 7,000.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 250.000 12,500.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 7,000.00
0.000 0.00 CONTRACTOR COMPLIANCE 0.500 3,500.00
0.000 0.00 0.000 0.00
0225 0225 9110.07 50.00 250.000 12,500.00 4003 4003 0003.74 18,000.00 0.000 0.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 250.000 12,500.00 TEMPORARY TRAFFIC SIGNAL EACH 1.000 18,000.00
0.000 0.00 - . . 1.000 18,000.00
Replace 2-way traffic signal with 3-way traffic signal
0.000 0.00 0.000 0.00
0226 0226 9110.27 25.00 200.000 5,000.00 4010 4010 0005.50 -500.00 0.000 0.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 200.000 5,000.00 TRAFFIC CONTROL MANAGEMENT EACH 2.000 -1,000.00
EXCAVATOR, FULLY OPERATED 0.000 0.00 ASSESSMENT 0.000 0.00
0.000 0.00 0.000 0.00
0227 0227 L022.75 6.50 3,000.000 19,500.00 4011 4011 0005.00 -500.00 0.000 0.00
TEMPORARY SILT CHECK LF 3,000.000 19,500.00 TRAFFIC CONTROL EACH 2.000 -1,000.00
128.000 832.00 TYPE Il BARRICADES AND VERTICAL PANEL 0.000 0.00
0.000 0.00 MISSING 0.000 0.00
0228 0228 L022.90 6.50 3,000.000 19,500.00 GROUP 10 GENERAL ITEMS Contracted 597,851.00
TEMPORARY SILT FENCE LF 3,000.000 19,500.00 Current 601.851.00
0.000 0.00 In place 297,800.04
0.000 0.00 This Estimate 14,209.40
0229 0229 L022.92 3.00 1,500.000 4,500.00 Totals for contract Contracted 9,064,151.80
TEMPORARY EARTH CHECK LF 1,500.000 4,500.00 Current 9,071,680.62
0.000 0.00 In place 3,089,358.92
0.000 0.00 This Estimate 578,323.35
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Vendor ID: 0083 WERNER CONSTRUCTION, INC.

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

3051.10 [EPOXY COATED REINFORCING STEEL FOR PAVEMENT APPROACHES

Project 71125 000

6020.00 REINFORCING STEEL FOR BRIDGE

Project 71125 000

Prpsl Line Nbr 0083 Proj Line Nbr Prpsl Line Nbr 0136 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0005 S.P. Initial Payment 46,734.00 27,231.43 987267 0005 S.P. Initial Payment 3,141.00 1,415.96 988352
Group 6C Re-Steel, Splices and Rebar Chairs Group 6E Re-Steel
0009 S.P. Adjustment -13,994.00 -8,154.16 987267 0015  S.P. Adjustment -1,575.00 -710.01 988352
Group 6C Re-Steel, Splices and Rebar Chairs Group 6E Re-Steel
0010  S.P. Adjustment -824.00 -480.14 987267 Total for stockpile nbr 1: 1,566.00 $705.95
Group 6C Re-Steel, Splices and Rebar Chairs Total for proposal line nbr 0136: 1,566.00 $705.95
0014  S.P.Adjustment -8,824.00 -5,141.66 987267 Total for item code 6020.00: 1,566.00 $705.95
Group 6C Re-Steel, Splices and Rebar Chairs \Item cd Hltem Desc ‘
0015  S.P. Adjustment -10,526.00 -6,133.39 987267 6095.00 | STEEL DIAPHRAGM
Group 6C Re-Steel, Splices and Rebar Chairs .
Project 71125 000
Total for stockpile nbr 1: 12,566.00 $7,322.08
) Prpsl Line Nbr 0098 Proj Line Nbr
Total for proposal line nbr 0083: 12,566.00 $7,322.08
. . Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Prpsl Line Nbr 0110 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Stkpl Nbr 1
0005  S.P.Initial Payment 9.00 1,242.00 C-16089
Stkpl Nbr 1 )
Group 6C Steel Diaphragms
0005 S.P. Initial Payment 47,540.00 27,645.46 989386
i ; 0006  S.P. Adjustment -9.00 -1,242.00 C-16089
Group 6D Re-Steel, Splices and Chairs
) Group 6C Steel Diaphragms
0010 S.P. Adjustment -13,994.00 -8,137.79 989386
. . Total for stockpile nbr 1: 0.00 $0.00
Group 6D Re-Steel, Splices and Chairs
0012 S.P. Adjustment -824.00 47917 989386 Total for proposal line nbr 0098: 0.00 $0.00
Group 6D Re-Steel, Splices and Chairs Total for item code 6095.00: 0.00 $0.00
0015 S.P. Adjustment -8,824.00 -5,131.33 989386
Group 6D Re-Steel, Splices and Chairs
Total for stockpile nbr 1: 23,898.00 $13,897.17
Total for proposal line nbr 0110: 23,898.00 $13,897.17
Total for item code 3051.10: 36,464.00 $21,219.25
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

6131.50 [EPOXY COATED REINFORCING STEEL

Project 71125 000

6310.00 STEEL SHEET PILING

Project 71125 000

Prpsl Line Nbr 0063 Proj Line Nbr Prpsl Line Nbr 0065 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0005  S.P. Initial Payment 3,622.00 1,887.06 988380 0005  S.P. Initial Payment 1,314.50 15,642.55 3-43C
Group 6 Epoxy Coated Re-Steel Group 6 Steel Sheet Piling
0005  S.P. Adjustment -692.50 -360.79 988380 0006  S.P.Adjustment -1,314.50 -15,642.55 3-43C
Group 6 Epoxy Coated Re-Steel Group 6 Steel Sheet Piling
0006  S.P. Adjustment -2,925.00 -1,523.92 988380 Total for stockpile nbr 1: 0.00 $0.00
Group 6 Epoxy Coated Re-Steel Total for proposal line nbr 0065: 0.00 $0.00
0008  S.P. Adjustment -4.50 -2.35 988380 Prpsl Line Nbr 0103 Proj Line Nbr
Group 6 Epoxy Coated Re-Steel Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Total for stockpile nbr 1: 0.00 $0.00
] Stkpl Nbr 1
Total for proposal line nbr 0063: 0.00 $0.00 0005  S.P. Initial Payment 1,779.00 20,191.65 C-16089
Total for item code 6131.50: 0.00 $0.00 Group 6C Sheet Piling
tem Cd_||tem Desc_| 0005  S.P.Adjustment -1,712.552 -19,437.47 C-16089
6210.14 HP 12 INCH X 53 LB STEEL PILING Group 6C Sheet Piling
Project 71125 000 0012 S.P. Adjustment -66.448 -754.18 C-16089
Prpsl Line Nbr 0064 Proj Line Nbr Group 6C Sheet Piling
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Total for stockpile nbr 1: 0.00 $0.00
Stkpl Nbr 1 Total for proposal line nbr 0103: 0.00 $0.00
0005 S.P. Initial Payment 150.00 3.540.00 3.38C Total for item code 6310.00: 0.00 $0.00
Group 6 H Pile 12" x 53Ib Piling
0008 S.P. Adjustment -148.79 -3,511.44 3-38C
Group 6 H Pile 12" x 53Ib Piling
Total for stockpile nbr 1: 121 $28.56
Total for proposal line nbr 0064: 1.21 $28.56
Total for item code 6210.14: 121 $28.56
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Detailed breakdown of stockpiled
materials

\Item Cd Hltem Desc \

7024.27 GUARDRAIL END TREATMENT, TYPE Il

Project 71125 000

Prpsl Line Nbr 0144 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0009 S.P. Initial Payment 24.00 34,200.00 10293G
Type Il Guardrail End Treatment
Total for stockpile nbr 1: 24.00 $34,200.00
Total for proposal line nbr 0144: 24.00 $34,200.00
Total for item code 7024.27: 24.00 $34,200.00

Total remaining for contract:

$56,153.76



